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Project No. 20045 2G : .

THIS CONTRACT is entered into in the State of California by and between the County of San Bernardino, hereinafter called
the County, and

Name

Cannon Building Services, Inc. hereinafter called CONTRACTOR
Address
1640 Sierra Madre Circle

Placentia, CA 92870
Telephone Federal ID No. or Social Security No.

(714) 630-9570 33-0596318

IT ISHEREBY AGREED AS FOLLOWS:

(Use space below and additional bond sheets. Set forth service to be rendered, amount to be paid, manner of payment, time for performance or completion,
determination of satisfactory performance and cause for termination, other terms and conditions, and attach plans, specifications, and addenda, if any.)

AMENDMENT No. 1
to

CONTRACT NO. 04-332
FOR ARROWHEAD REGIONAL MEDICAL CENTER EMERGENCY DEPARTMENT EXPANSION

The following are amendments to Contract No. 04-322 with Cannon Building Services, Inc., for
construction services as described in the Project Bid Documents for the Arrowhead Regional Medical
Center Emergency Department Expansion (Project).

WHEREAS, a contract was entered into on April 27, 2004, between the County of San Bernardino

(County) and Cannon Building Services, Inc. (CBSI) to perform certain work as described in the Project
Bid Documents for construction of the Project; and

WHEREAS, during construction for the Project, unforeseen structural, fire system and mechanical
conditions were encountered in the wall separating prisoner holding cells from the Project area; and

WHEREAS, because of these discoveries, structural and mechanical changes were required on
the Project side of the separating wall; and
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WHEREAS, during construction for the Project, unforeseen deficiencies in the approved plans
and specifications were discovered; and

WHEREAS, the omissions required additional plumbing, mechanical, electrical, lighting and door
hardware be provided and installed; and

WHEREAS, the Office of Statewide Health Planning and Development (OSHPD) caused changes
with repeated delayed approvals for the Fire Alarm, Fire Sprinkler and Nurse Call systems

WHEREAS, OSHPD approvals of these systems required system alterations and consequent
construction delays and purchase and installation of additional equipment; and

WHEREAS, these conditions and the extent of these conditions were unforeseen and could not
have been anticipated at the time of the bid or the execution of the Agreement, these conditions have
necessitated the execution of this Amendment.

NOW THEREFORE, in consideration of mutual covenants and conditions, the parties hereto
agree that the Agreement, Contract No. 04-332, is amended as follows:

Section I. The following changes and their respective costs, which are claimed by CBSI, have been
added to the Agreement:

A. Additional costs associated with unforeseen structural, electrical and fire prevention system
conditions in the wall separating the holding cells and the Project area, requiring construction of four
wall panels for access to holding cell plumbing, installation of a concrete overflow prevention curb,
increasing fire damper duct size, constructing supports around fire dampers and constructing a new
shaft wall system to maintain fire-rating in holding cells.

ADD $9,408.00

B. Project drawing and specification omissions included adding larger lights in patient exam areas,
designing and constructing steel light-support system, welding of support system to connect to
existing building structures, re-monocoating all welds, upgrading automatic doors and door
hardware systems, providing and installing 286 additional studs for interior walls, designing and
installing soffitt supports along north and west walls, installing all new conduits rather than reusing
existing, installing a hard-lid ceiling in utility room to maintain fire-ratings, re-route ducting and
provide and additional larger smoke dampers in new walls adjacent to utility room, and installing
redesigned structural supports for all ducts, plumbing and med-gas piping.

ADD $37,340.00

C. System alterations necessitated by OSHPD delayed approvals included electrical wiring changes
due to rerouting and reconfiguration of the fire alarm and nurse call systems and plumbing
changes to the fire system.

ADD $11,714.00

TOTAL ADD $58,462.00
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Section Il. The new contract price is now $509,505.00.
Section Ill. Approval of this Amendment to the Agreement by the County constitutes full

settlement for the costs claimed by CBSI under Section I. Of this Amendment.

Section IV. All other terms and conditions of the Agreement and approved amendments shall
remain unchanged.

COUNTY OF SAN BERNARDINO CANNON BUILDING SERVICES INC.
(Print or type name of corporation, company, contractor, etc.)

> By >

Dennis Hansberger, Chairman, Board of Supervisors (Authorized signature - sign in blue ink)

Dated: Name Tim J. Cannon

(Print or type name of person signing contract)

SIGNED AND CERTIFIED THAT A COPY OF THIS

DOCUMENT HAS BEEN DELIVERED TO THE Title President
CHAIRMAN OF THE BOARD (Print or Type)
Clerk of the Board of Supervisors Dated:

of the County of San Bernardino.

By Address___ 1640 Sierra Madre Circle

Deputy

Placentia, CA 92870

Deputy
Approved as to Legal Form Reviewed by Contract Compliance Presented to BOS for Signature
» | |
County Counsel Department Head
Date Date Date
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